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ESTIMATE RUN 02/13/2019

ESTIMATE SUMMARY 13:00:46

CONTID: C22311         ESTIMATE NO: 0008 PROG 2005

PCN: 22311-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR MONUMENT CREEK BRANCH PERCENT TIME:

PROJECT NO: ER0252-466                    

PR MONUMENT CREEK BRANCH

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,608,811.70 PARTICIPATING $ $ 30,339.49

AWARD PROJECT AMT: 1,348,026.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

30,339.49

30,339.49

30,339.49

$

$

$

$

1,607,901.71

910.00

1,608,811.71

0.00

1,608,811.71

-20,220.40

0.00

1,588,591.31

0.00

AMOUNT DUE 1,588,591.31 30,339.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,339.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

223.0 TIME ALLOW: 12/24/2018 ??:??:??

ORIG TIME ALLOW: 6/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/2018

03/10/2018

02/11/2019

02/11/2019

10/08/2018

01/11/2018

02/07/2018

02/27/2018

02/28/2018
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PCN: 22311-BID    ESTIMATE RUN 02/13/2019

PROJECT: ER0252-466                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 5.000

0.000

201-00001  
 

30,000.005.000

0.00

5.000

ACRE

6,000.00000

0010 *Removal of Tree 54.000

0.000

202-00010  
 

11,880.0054.000

0.00

54.000

EACH

220.00000

0015 Removal of Embankment Protector Type 3 1.000

0.000

202-00023  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

150.00000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

5.00000

0030 Clean Culvert 4.000

0.000

202-04002  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0035 *Embankment Material (Complete In Place) 6,610.000

0.000

203-00060  
 

92,540.006,610.000

0.00

6,610.000

CY  

14.00000

0040 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

11.00000

0045 *Filter Material (Class A) 165.000

0.000

206-00510  
 

13,530.00165.000

0.00

165.000

CY  

82.00000

0050 Topsoil 2,312.000

0.000

207-00205  
 

23,120.002,312.000

0.00

2,312.000

CY  

10.00000

0055 Stockpile Wetland Topsoil 380.000

0.000

207-00310  
 

4,180.00380.000

0.00

380.000

CY  

11.00000
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PCN: 22311-BID    ESTIMATE RUN 02/13/2019

PROJECT: ER0252-466                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 2 (12 Inch) 2,806.000

0.000

208-00008  
 

14,030.002,806.000

0.00

2,806.000

LF  

5.00000

0065 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

720.00000

0070 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,820.002.000

0.00

2.000

EACH

910.00000

0075 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,200.002.000

0.00

2.000

EACH

3,100.00000

0080 Removal and Disposal of Sediment (Labor) 290.000

0.000

208-00103  
 

10,730.00290.000

0.00

290.000

HOUR

37.00000

0085 Removal and Disposal of Sediment (Equipment) 99.000

0.000

208-00105  
 

10,890.0099.000

0.00

99.000

HOUR

110.00000

0090 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

340.002.000

0.00

2.000

HOUR

170.00000

0095 Erosion Control Management 40.000

0.000

208-00207  
 

1,920.0040.000

0.00

40.000

DAY 

48.00000

0100 *Seeding (Native) 4.800

0.000

212-00006  
 

3,840.004.800

0.00

4.800

ACRE

800.00000

0105 *Seeding (Wetlands) 0.100

0.000

212-00028  
 

1,150.000.100

0.00

0.100

ACRE

11,500.00000

0110 *Soil Conditioning 4.800

0.000

212-00032  
 

12,000.004.800

0.00

4.800

ACRE

2,500.00000
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PCN: 22311-BID    ESTIMATE RUN 02/13/2019

PROJECT: ER0252-466                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Straw) 3.300

0.200

213-00004  
 

2,940.003.500

168.00

3.500

ACRE

840.00000

0120 *Mulch Tackifier 686.000

22.000

213-00061  
 

1,770.00708.000

55.00

708.000

LB  

2.50000

0125 *Landscape Boulder (Special) 150.000

0.000

213-00705  
 

37,500.00150.000

0.00

150.000

EACH

250.00000

0130 *Deciduous Tree (1 Inch Caliper) 32.000

0.000

214-00210  
 

12,160.0032.000

0.00

32.000

EACH

380.00000

0135 *Evergreen Tree (4 Foot) (Ball and Burlap) 23.000

6.000

214-00504  
 

15,950.0029.000

3,300.00

29.000

EACH

550.00000

0140 *Brush Layer Cutting 0.000

287.000

214-01010  
 

1,578.50287.000

1,578.50

287.000

EACH

5.50000

0145 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

0.000

SY  

9.00000

0146 Soil Retent Blanket (BioD S/C) CMO#10 6,109.000

0.000

216-00042  
 

40,563.766,109.000

0.00

6,109.000

SY  

6.64000

0147 Solid Waste Disposal CMO #011 23.000

0.000

250-00210  
 

1,426.0023.000

0.00

23.000

CY  

62.00000

0150 *Grouted Riprap 283.000

0.000

506-00030  
 

42,450.00283.000

0.00

283.000

CY  

150.00000

0155 Riprap (12 Inch) 696.000

0.000

506-00212  
 

65,424.00696.000

0.00

696.000

CY  

94.00000
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PCN: 22311-BID    ESTIMATE RUN 02/13/2019

PROJECT: ER0252-466                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Soil Riprap (12 Inch) 1,184.000

0.000

506-00412  
 

98,272.001,184.000

0.00

1,184.000

CY  

83.00000

0165 15 Inch Plastic Pipe 94.000

0.000

603-50015  
 

7,238.0094.000

0.00

94.000

LF  

77.00000

0170 Manhole Special 1.000

0.000

604-39000  
 

590.001.000

0.00

1.000

EACH

590.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

27.00000

0180 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

1,700.00000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

3,400.00000

0190 *Fence (Plastic) 813.000

0.000

607-11525  
 

2,113.80813.000

0.00

813.000

LF  

2.60000

0195 *Curb Type 6 (Section M) 14.000

0.000

609-60011  
 

140.0014.000

0.00

14.000

LF  

10.00000

0200 Embankment Protector Type 3 2.000

0.000

615-00030  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0205 36 Inch Drainage Pipe (Class 7) (Complete In Place) 250.000

0.000

624-27037  
 

24,750.00250.000

0.00

250.000

LF  

99.00000

0210 48 Inch Drainage Pipe (Class 7) (Complete In Place) 172.000

0.000

624-27049  
 

25,800.00172.000

0.00

172.000

LF  

150.00000



CONTID: C22311         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22311-BID    ESTIMATE RUN 02/13/2019

PROJECT: ER0252-466                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Construction Surveying 1.000

0.000

625-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0220 *Mobilization 0.914

0.086

626-00000  
 

133,000.001.000

11,438.00

1.000

L S 

133,000.00000

0225 *Traffic Control Inspection 195.000

0.000

630-00007  
 

23,400.00195.000

0.00

195.000

DAY 

120.00000

0230 *Traffic Control Management 13.000

0.000

630-00012  
 

9,880.0013.000

0.00

13.000

DAY 

760.00000

0235 *Construction Traffic Sign (Panel Size A) 21.600

2.400

630-80341  
 

1,392.0024.000

139.20

24.000

EACH

58.00000

0240 *Construction Traffic Sign (Panel Size B) 49.500

5.500

630-80342  
 

4,180.0055.000

418.00

55.000

EACH

76.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.900

0.100

630-80358  
 

1,200.001.000

120.00

1.000

EACH

1,200.00000

0250 *Drum Channelizing Device 53.100

5.900

630-80360  
 

2,773.0059.000

277.30

59.000

EACH

47.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 550.550

0.000

700-70016  
 

550.55550.550

0.00

550.550

F A 

1.00000

0265 F/A On-The-Job Trainee 718.000

0.000

700-70023  
 

718.00718.000

0.00

718.000

F A 

1.00000
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PCN: 22311-BID    ESTIMATE RUN 02/13/2019

PROJECT: ER0252-466                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Erosion Control 0.000

824.990

700-70380  
 

824.99824.990

824.99

824.990

F A 

1.00000

0400 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

10,000.002.000

1,000.00

2.000

EACH

5,000.00000

0410 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

3,820.004.000

382.00

4.000

EACH

955.00000

0415 *Mobile Attenuator 12.000

0.000

630-85041  
 

6,600.0012.000

0.00

12.000

DAY 

550.00000

0420 *Removal of Pavement Marking CMO#3 8,779.000

0.000

202-00250  
 

12,290.608,779.000

0.00

8,779.000

SF  

1.40000

0425 *Modified Epoxy Pavement Marking(Inlaid) CMO#3 35.000

0.000

627-00009  
 

13,965.0035.000

0.00

35.000

GAL 

399.00000

0430 *Pavement Marking Paint (Waterborne) CMO#3 71.000

0.000

627-00011  
 

6,059.1471.000

0.00

71.000

GAL 

85.34000

0435 Conc Barrier (Temp) CMO#3 1,490.400

165.600

630-80370  
 

74,520.001,656.000

7,452.00

1,656.000

LF  

45.00000

0440 Reset Concrete Barrier (Temp) CMO#3 865.800

96.200

630-80371  
 

12,506.00962.000

1,250.60

962.000

LF  

13.00000

0445 *Impact Attenuator (Temporary) CMO#3 133.200

14.800

630-85011  
 

18,500.00148.000

1,850.00

148.000

DAY 

125.00000
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PCN: 22311-BID    ESTIMATE RUN 02/13/2019

PROJECT: ER0252-466                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 Night Work Lighting CMO#3 1.000

0.000

632-00000  
 

38,053.401.000

0.00

1.000

L S 

38,053.40000

0455 *Public Information Services (Tier III) CMO#4 1.000

0.000

626-01103  
 

19,974.501.000

0.00

1.000

L S 

19,974.50000

0460 *Traffic Cone SMCO#006/MCR 90.000

10.000

630-80380  
 

859.00100.000

85.90

100.000

EACH

8.59000

0463 Temporary Berms SCMO# 008/MCR# 2 1,934.000

0.000

208-00300  
 

13,538.001,934.000

0.00

1,934.000

LF  

7.00000

CAT 1,062,340.2430,339.491,062,340.24CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0275 Removal of Wall 2.000

0.000

202-00150  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0280 Muck Excavation 29.000

0.000

203-00100  
 

319.0029.000

0.00

29.000

CY  

11.00000

0285 Structure Excavation 350.000

0.000

206-00000  
 

1,925.00350.000

0.00

350.000

CY  

5.50000

0290 *Structure Backfill (Flow-Fill) 2.000

0.000

206-00065  
 

440.002.000

0.00

2.000

CY  

220.00000

0295 Structure Backfill (Class 1) 281.000

0.000

206-00100  
 

12,645.00281.000

0.00

281.000

CY  

45.00000

0300 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

0.000

LF  

14.00000
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PCN: 22311-BID    ESTIMATE RUN 02/13/2019

PROJECT: ER0252-466                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0305 Concrete Class D (Box Culvert) 89.000

0.000

601-03030  
 

65,860.0089.000

0.00

89.000

CY  

740.00000

0310 *Reinforcing Steel 12,117.000

0.000

602-00000  
 

10,905.3012,117.000

0.00

12,117.000

LB  

0.90000

0311 F/A Stabilization SCMO#009/Struct# H-17-AG 9,379.610

0.000

700-70426  
 

9,379.619,379.610

0.00

9,379.610

F A 

1.00000

CAT 111,473.910.00111,473.91CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0315 Removal of Wall 2.000

0.000

202-00150  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0320 Muck Excavation 81.000

0.000

203-00100  
 

891.0081.000

0.00

81.000

CY  

11.00000

0325 Structure Excavation 276.000

0.000

206-00000  
 

1,518.00276.000

0.00

276.000

CY  

5.50000

0330 *Structure Backfill (Flow-Fill) 43.000

0.000

206-00065  
 

9,460.0043.000

0.00

43.000

CY  

220.00000

0335 *Structure Backfill (Class 1) 178.000

0.000

206-00100  
 

8,010.00178.000

0.00

178.000

CY  

45.00000

0340 Shoring (Area 1) 1.000

0.000

206-01781  
 

17,500.001.000

0.00

1.000

L S 

17,500.00000

0345 *Shoring (Area 2) 1.000

0.000

206-01782  
 

17,500.001.000

0.00

1.000

L S 

17,500.00000
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PCN: 22311-BID    ESTIMATE RUN 02/13/2019

PROJECT: ER0252-466                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:46

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0350 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

0.000

LF  

14.00000

0355 *Concrete Class D (Box Culvert) 115.000

0.000

601-03030  
 

85,100.00115.000

0.00

115.000

CY  

740.00000

0360 *Reinforcing Steel 9,335.000

0.000

602-00000  
 

8,401.509,335.000

0.00

9,335.000

LB  

0.90000

0361 F/A Stabilization SCMO#009/Struct# H-17-I 32,008.050

0.000

700-70426  
 

32,008.0532,008.050

0.00

32,008.050

F A 

1.00000

0462 Added Item (Dollar)/ CBC Repair/SCMO#7 2,100.440

0.000

900-00006  
 

2,100.442,100.440

0.00

2,100.440

DOL 

1.00000

CAT 192,488.990.00192,488.99CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES 

0365 Muck Excavation 240.000

0.000

203-00100  
 

2,640.00240.000

0.00

240.000

CY  

11.00000

0370 Structure Excavation 915.000

0.000

206-00000  
 

5,032.50915.000

0.00

915.000

CY  

5.50000

0375 Structure Backfill (Class 1) 909.000

0.000

206-00100  
 

40,905.00909.000

0.00

909.000

CY  

45.00000

0380 Concrete Class D (Box Culvert) 128.000

0.000

601-03030  
 

94,720.00128.000

0.00

128.000

CY  

740.00000

0385 Concrete Class D (Wall) 68.000

0.000

601-03050  
 

57,800.0068.000

0.00

68.000

CY  

850.00000
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PCN: 22311-BID    ESTIMATE RUN 02/13/2019

PROJECT: ER0252-466                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:46

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES 

0390 *Reinforcing Steel 16,510.000

0.000

602-00000  
 

14,859.0016,510.000

0.00

16,510.000

LB  

0.90000

0391 F/A Stabilization SCMO#009/Minor Structures 25,642.060

0.000

700-70426  
 

25,642.0625,642.060

0.00

25,642.060

F A 

1.00000

CAT 241,598.560.00241,598.56CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Sanitary Facility 1.000

0.000

620-00020  
 

910.001.000

0.00

1.000

EACH

910.00000

CAT 910.000.00910.00CURRENT AMT0400 $ $ $

$ 1,608,811.7030,339.49$1,608,811.70$CURRENT AMTPROJECT TOTAL


